
State of California Department of Transportation Page 1
11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-RIV-10-6.0/8.7

08-RIV-10-20.1/99.1

08-RIV-10-52.2/62

08-RIV-15-6.4/8.2

08-RIV-15-41.8/51.5

08-RIV-15-43.5/43.5

Fed Aid

20.20

201130

HA28

Pgm Code

SLAB REPLACEMENT  POTENTIAL BASE WORK

 PAVEMENT DEFLECTION  DIR'S ORDER

EMERGENCY F.A.

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN TEMECULA FROM JCT 79/WINCHESTER RD

TO SB ON RAMP FROM RTE 215

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

Description 

SLAB REPLACEMENT

METHACRYLATE BRIDGE DECKS,

PREVENTATIVE MAINTENANCE - OVERLAY

RELOCATE IRRIGATION FACILITIES TO A

REPLACE INTERIOR SHEAR KEYS; JOINT

CONSTRUCT A SECOND LEFT-TURN LANE

Type Of Work

J.MCLOUGHLIN ENGINEERING CO

J. MCLOUGHLIN ENGINEERING CO.,

INC.

HAZARD CONSTRUCTION

DIVERSIFIED LANDSCAPE CO.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

RANCHO CUCAMONGA, CA 91730

RANCHO CUCAMONGA  CA 91730

SAN DIEGO  CA 92121

WILDOMAR  CA 92595

IRVINE  CA 92606

CORONA  CA 92879

 

(909)944-1037

(858)587-3660

(951)245-1686

(949)252-0441

(951)736-7600

TRAN, KEN

KOURY, PETER

KOURY, PETER

HUTCHINSON, MICHAEL

BERGEVIN, MIKE

AVILA, XAVIER

Resident
Engineer

(909)844-3312

(909)844-0619

(909)844-0619

(951)232-7519

(951)232-3739

(951)830-6837

 $330,000

 $1,937,121

 $13,615,720

 $1,361,308

 $364,461

 $786,170

Bid + CCOs

 $323,500

 $1,889,418

 $9,280,452

 $12,529

 $341,479

 $0

Comp To  date

 $0

 $0

 $1,600,625

 $9,963

 $0

 $0

This Month

06/12/18

03/30/17

04/06/18

07/30/18

04/21/17

06/11/18

Awarded

07/09/18

04/17/17

04/27/18

08/20/18

05/18/17

07/09/18

Approved

10/25/18

01/04/18

11/20/18

02/19/19

01/05/18

02/13/19

Est Comp

 100%

 100%

 74%

 23%

 100%

 0%

%Time

 100%

 100%

 68%

 1%

 100%

 0%

% Work 

COMPLETED

 

 

 

 

SUSPENDED

Message

08-1K1504

08-1G3904

08-1G6204

08-1C2004

08-1G2404

08-1H0904

Contract 

  

  

  

ACIM- 015-(164)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON STREET

10641 FULTON COURT

6465 MARINDUSTRY DRIVE

21730 BUNDY CANYON ROAD

16351 CONSTRUCTION CIRCLE WES

400 EAST SIXTH STREET

850 S. VIA LATA SUITE

104

73800 DINAH SHORE DR

104 & 105

73800 DINAH SHORE

DRIVE#104

790 VIA LATA

9225 STELLAR COURT

119 N. MAPLE SUITE A

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

Accepted

10/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-RIV-15-45.6/47.3

08-RIV-15-/52.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-/12.2

Fed Aid

HA42

HB4N

HA22

HA28

HB4N

Pgm Code

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN MORENO VALLEY FROM DAY ST UC TO WB

OFF RAMP AT THEODORE ST OC FROM 0.3

MI N/O BOX SPRINGS RD TO 0.6 MI S/O

OF BOX SPRINGS RD __

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

Description 

SEDIMENT STABILIZATION & EROSION

REPLACE TRAFFIC STRIPE TO CURRENT

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

ROADSIDE SAFETY IMPROVEMENTS

REPLACE WIRELESS COMMUNICATION

Type Of Work

PACIFIC RESTORATION GROUP,

INC.

CAL STRIPE, INC

DYNALECTRIC

ALL AMERICAN ASPHALT

ARAMEXX GROUP INC.

SERVITEK SOLUTIONS INC

Contractor

PERRIS  CA 92570

COLTON  CA 92324

LOS ALAMITOS CA 90720

CORONA  CA 92878

CLAREMONT  CA 91711

CERRITOS, CA 90703

(951)940-6069

(909)884-7170

(714)828-7000

(951)736-7600

(909)746-8066

(626)227-1650

BENSON, DAVID

CASTRO ROBERTO

HARIKA, INDERJEET

SKEITH, JONATHAN

BRANDS, JIM

HARIKA, INDERJEET

Resident
Engineer

(951)232-6478

(951)830-6864

(951)232-6293

(951)295-8503

(951)930-6794

(951)232-6293

 $503,719

 $23,067,301

 $15,441,720

 $12,312,648

 $1,521,491

 $1,318,895

Bid + CCOs

 $365,083

 $17,759,834

 $10,993,265

 $9,546,051

 $33,330

 $398,007

Comp To  date

 $10,670

 $2,480,866

 $953,912

 $1,317,444

 $27,730

 $0

This Month

02/02/17

03/19/18

07/14/17

10/11/17

08/03/18

03/17/17

Awarded

02/27/17

04/16/18

08/15/17

10/27/17

08/20/18

05/22/17

Approved

08/04/20

02/04/19

07/12/19

06/18/19

03/07/19

04/26/18

Est Comp

 0%

 74%

 58%

 41%

 25%

 93%

%Time

 0%

 69%

 71%

 76%

 2%

 30%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

 

Message

08-1C6104

08-1J3504

08-0G7704

08-1C1004

08-1C1604

08-1C6404

Contract 

  

  

ACIM- 015-(244)E

ACNH-P018-(058)E

ACNH-X065-(113)E

ACST-000C-(454)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

325 E ELLIS AVE

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

PO BOX 2229

101 N. INDIAN HILL BLVD.

11301 1/2 SOUTH STREET

790 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

790 VIA LATA

790 S. VIA LATA SUITE

100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-74-546.0/54.6

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA21

HA42

Pgm Code

REMOVE  AND REPLACE  CULVERTS  DIR'S

ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY TO THE WEST AND

NORTH OF JUNCTION ROUTE 74 & ROUTE

243

TO RESTORE EMBANKMENT, CONSTRUCT A

NEW 3" DIAMETER CULVERT, REMOVE AND

REPLACE FAILED PAVEMENT  DIR'S ORDER

EMERGENCY F.A.

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

AT SALTON SEA, FR RIV/IMPERIAL CO LN

TO 1.0 MI E/O CLEVELAND ST

Description 

REMOVE AND REPLACE CULVERTS

REPLACE GUARDRAIL, TREE AND DEBRIS

REMOVAL

EMBANKMENT, CULVERT, REPLACE FAILED

PAVEME

REPAIR AND REPLACE CULVERTS

SEISMIC RETROFIT

SEDIMENT STABILIZATION, EROSION

Type Of Work

SEMA CONSTRUCTION

AMES CONSTRUCTION

SEMA CONSTRUCTION

O'DONNELL CONSTRUCTION, INC.

J. FRANCIS COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

TEMECULA, CA 92590

CORONA, CA 92880

IRVINE, CA 92653

SAN DIMAS, CA 91773

RIVERSIDE  CA 92504

PLACENTIA  CA 92870

 

 

 

(909)394-4510

(951)776-9100

(714)646-3697

BERGEVIN, MICHAEL

BENJAMIN, AMGAD

TRUONG, NICK

ALAM, MAHFUAL

AVILA, XAVIER

KOURY PETER

Resident
Engineer

(951)232-3739

(909)844-9731

(951)830-6835

(951)830-6853

(951)830-6837

(951)232-6413

 $3,090

 $4,835,000

 $573,067

 $1,035,000

 $2,926,611

 $1,208,265

Bid + CCOs

 $0

 $345,046

 $284,067

 $411,224

 $1,948,661

 $1,081,837

Comp To  date

 $0

 $0

 $0

 $0

 $178,815

 $0

This Month

08/31/18

07/28/18

05/11/18

10/19/17

01/29/18

03/19/18

Awarded

09/05/18

08/03/18

05/11/18

12/11/17

02/21/18

04/09/18

Approved

02/01/19

01/27/19

09/20/18

03/23/18

01/24/19

10/09/18

Est Comp

 0%

 100%

 83%

 100%

 66%

 100%

%Time

 0%

 7%

 50%

 100%

 66%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-1K2904

08-1K2604

08-1K0804

08-1J5204

08-0R3504

08-1C6204

Contract 

  

  

  

  

ACNH-X065-(109)E

ACST-S111-(075)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

42690 RIO NEDO, SUITE G

391 N MAIN STREET SUITE #302

320 GODDARD WAY, SUITE 150

559 W. COVINA BLVD.

16197 KRAMERIA AVE

1324 LAWSON LN

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT

1011 E. 3RD STREET

119 N. MAPLE SUITE A

73800 DINA SHORE DR

104 & 105

CORONA. CA 92883

CORONA, CA 92883

CORONA, CA 92879

CORONA, CA 92880

PALM DESERT CC 92211

Accepted

11/09/18

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-RIV-215-8.4/38.8

08-RIV-215-359.0/35.8

08-RIV-243-6.2/19.8

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

Fed Aid

HB4N

20.20

201130

20.20

201130

HA21

Pgm Code

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

REPAIR HIGH MAST LIGHTING. THE LOCK

PIN ASSEMBLY FAILED CAUSING THE LIGHT

FIXTURE RING TO FALL AND BREAK  DIR'S

ORDER EMERGENCY F.

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

Description 

INSTALL CCTV, CMS, CENSUS STATIONS,

REPAIR HI-MAST LIGHTING

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

UPGRADE BRIDGE RAILING AND WIDEN TO

OVERLAY, MILL, OVERLAY SLURRY SEAL

REPLACE TRAFFIC STRIPE TO CURRENT

Type Of Work

DYNALECTRIC

PTM  GENERAL  ENGINEERING

SERVICE

RIVERSIDE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION COMPANY,

INC.

ALL AMERICAN ASPHALT

PAVE-TECH INC.

Contractor

LOS ALAMITOS  CA 90720

RIVERSIDE, CA 92504

RIVERSIDE, CA 92501

CORONA  CA 92883

CORONA  CA 92878

VISTA  CA 92081

(714)828-7000

 

(951)682-8308

(951)674-7352

(951)736-7600

(909)877-8495

HARIKA, INDERJEET

NGUYEN, TUAN

NGUYEN, NHAN

SANTOS, JOHN

EMUH GODWIN

BROWN, PAUL

Resident
Engineer

(951)232-6293

(951)830-6820

(909)821-8164

(951)538-5315

(951)232-3706

(951)232-6161

 $5,880,878

 $66,152

 $1,815,000

 $2,740,300

 $12,367,250

 $8,905,564

Bid + CCOs

 $5,840,689

 $0

 $1,666,378

 $0

 $6,388,034

 $5,492,200

Comp To  date

 $0

 $0

 $0

 $0

 $691,192

 $753,305

This Month

03/02/16

07/25/18

04/03/17

09/28/18

04/09/18

03/29/18

Awarded

03/30/16

08/27/18

06/29/17

10/22/18

04/25/18

05/03/18

Approved

03/30/18

10/01/18

02/02/18

01/14/20

01/07/19

01/23/19

Est Comp

 100%

 0%

 100%

 0%

 72%

 74%

%Time

 100%

 0%

 100%

 0%

 53%

 62%

% Work 

 

 

 

SUSPENDED

 

 

Message

08-0G7804

08-1K2304

08-1H8904

08-0H4704

08-1F9704

08-1J3404

Contract 

NHPI-215 -(   )1

  

  

B1ST-P002-(040)E

  

  

 239-  E -()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

5942 ACORN ST

4225 GARNER ROAD

26320 LESTER CIRCLE

PO BOX 2229

2231 LA MIRADA DRIVE

790 S. VIA LATA,

SUITE 100

790 VIA LATA SUITE

100

850 S. VIA LATA,

SUITE 104

12522 BEAR VALLEY

ROAD

9540 CENTER AVE #120

4334 LATHAM STREET,

SUITE 100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

RANCHO CUCAMONGA, CA

91730

RIVERSIDE, CA 92501

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

Fed Aid

HA22

20.20

201130

Pgm Code

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

Description 

LANE REPLACEMENT

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

INSTALL MIDWEST GUARDRAIL SYSTEM

Type Of Work

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

GRIFFITH COMPANY

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

DREAMBUILDER CONSTRUCTION CORP

Contractor

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

BREA, CA 92821

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

PLACENTIA  CA 92870

(818)362-9200

(909)944-1037

(714)984-5500

(951)356-1275

(714)646-3697

(714)646-3697

CALIXTO, MIGUEL

OOI KEE

NGUYEN, VU

AL-KHATEEB, TAGHREED

SANTOS, JOHN

DAVIS, DARCY

Resident
Engineer

(951)232-8957

(951)840-8323

(951)232-3784

(951)232-7793

(951)538-5315

(760)326-4684

 $18,415,900

 $1,162,199

 $2,299,020

 $76,776,969

 $636,930

 $779,761

Bid + CCOs

 $9,688,351

 $785,063

 $865,919

 $49,206,050

 $586,448

 $737,841

Comp To  date

 $1,073,681

 $13,950

 $0

 $735,860

 $0

 $0

This Month

03/06/18

05/04/18

09/08/16

11/05/15

06/16/17

06/22/17

Awarded

03/29/18

05/18/18

11/15/16

11/25/15

06/30/17

06/30/17

Approved

02/28/19

03/09/19

12/31/18

11/20/18

04/09/18

07/20/18

Est Comp

 66%

 50%

 100%

 73%

 100%

 72%

%Time

 52%

 68%

 38%

 64%

 87%

 93%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

08-0K2914

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

Contract 

ACIM- 010-(265)E

  

  

NHPI-015 -(237)1

  

HSIM-G015-(040)E

--()

  

  

E-    -(STP)L

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

10641 FULTON COURT

3050 E. BIRCH STREET

2000 AMES DRIVE

1324 LAWSON LN

1324 E LAWSON LN

119 N MAPLE SUITE A

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

1044 EAST BROADWAY

CORONA, CA 92880

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

HESPERIA, CA 92345

BARSTOW, CA 92311

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-15-/2.1

08-SBD-18-34.5/36.2

08-SBD-18-48.1/53.1

Fed Aid

HA42

20.20

201130

20.20

201130

Pgm Code

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

IN SAN BERNARDINO COUNTY FROM 2.5

MILES NORTH OF BAILEY ROAD

OVERCROSSING TO 1.2 MILES SOUTH OF

NIPTON ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT VALLEY

WELLS SAFETY ROADSIDE REST AREA -

ABANDON THE EXISTING WELL AND DRILL A

NEW WELL TO BE CONNECTE

REMOVE AND REPLACE EXISTING SLOPE

PAVING, CORE HOLES IN APPROACH SLABS

FOR SLURRY BACKFILL AND REPAIR JOINT

SEALS  DIR'S ORDER EME

NEAR RUNNING SPRINGS FR GREEN VALLEY

LAKE RD TO 0.3 MI W/O SNOW VALLEY

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

Description 

CONSTRUCT AGRICULTURAL INSPECTION

COLD PLANE AND OVERLAY WITH OGFC

DRILL A NEW WELL

REMOVE&REPLACE EXISTING SLOPE

PAVING, CORE

INSTALL MIDWEST GUARDRAIL SYSTEM

PLACE A PREVENTATIVE TREATMENT ON

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

DANNY C. HUBBS CONSTRUCTION,

INC

MATICH CORPORATION

Contractor

INDIO  CA 92203

INDIO  CA 92203

INDIO, CA 92203

BREA CA 92821

YUCAIPA  CA 92399

SAN BERNARDINO  CA 92408

(760)775-7500

(760)775-7500

 

 

(909)790-2215

(909)382-7400

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

OOI KEE

TRAN KEN

TRAN, KEN

Resident
Engineer

(760)236-4684

(760)326-4684

(760)326-4684

(951)840-8324

(909)844-3312

(909)844-3312

 $36,077,588

 $1,264,485

 $788,600

 $263,300

 $711,042

 $2,601,669

Bid + CCOs

 $36,660,916

 $2,000

 $638,455

 $47,205

 $331,702

 $2,606,779

Comp To  date

 $289,099

 $2,000

 $7,156

 $0

 $323,878

 $0

This Month

05/02/17

08/31/18

06/11/18

03/26/18

06/27/18

04/21/17

Awarded

05/18/17

09/25/18

06/22/18

03/26/18

07/23/18

05/18/17

Approved

11/20/18

08/20/19

11/20/18

10/20/18

11/20/18

04/19/18

Est Comp

 0%

 0%

 39%

 85%

 84%

 100%

%Time

 0%

 0%

 81%

 18%

 47%

 100%

% Work 

PLANT EST

SATIS

 

 

COMPLETED

 

SUSPENDED

Message

08-368514

08-1G4604

08-1K1204

08-1J7604

08-1E9824

08-1G0904

Contract 

  

HSIM- 015-(048)E

  

  

SSTG-P018-(060)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

38000 MONROE STREET

38000 MONROE STREET

3050 E BIRCH STREET

37306 VISTA VIEW DR.

1596 HARRY SHEPPARD BOULEVARD

1044 EAST BROADWAY

1044 E BROADWAY ST

1044 EAST BROADWAY

9540 CENTER AVENUE

#120

850 S. VIA LATA,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

RANCHO CUCAMONGA CA

91730

COLTON, CA 92324

COLTON, CA 92324

Accepted

10/22/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-30.9/0

08-SBD-38-38.6/0

Fed Aid

HB71

20.20

201130

HM1

HA21

Pgm Code

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

Description 

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

PREVENTATIVE MAINTENANCE - OVERLAY

BRIDGE REHABILITATION AND UPGRADE

BUILD CINDER BARN

Type Of Work

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

ALL AMERICAN ASPHALT

RSB GROUP, INC.

BRM

Contractor

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

CORONA  CA 92878

LAKE FOREST  CA 92630

HOLLISTER  CA 95023

(323)581-8200

(909)944-1037

(909)382-7400

(951)736-7600

(949)454-1999

(406)261-5359

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

NGUYEN, NHAN

TRAN, KEN

ALINA, ALHAKEM

Resident
Engineer

(909)844-3312

(951)232-8611

(951)232-3748

(909)821-8164

(909)844-3312

(951)232-6235

 $2,745,000

 $320,000

 $3,397,734

 $5,134,160

 $1,355,537

 $723,200

Bid + CCOs

 $2,656,327

 $135,500

 $3,497,003

 $3,355,647

 $893,998

 $664,071

Comp To  date

 $0

 $0

 $0

 $2,993,009

 $232,644

 $0

This Month

04/13/16

11/06/17

06/12/17

05/14/18

03/06/18

06/30/16

Awarded

05/06/16

12/20/17

07/10/17

06/07/18

04/20/18

07/15/16

Approved

11/16/17

01/31/18

01/11/18

01/10/19

11/20/18

03/30/17

Est Comp

 100%

 100%

 100%

 68%

 87%

 98%

%Time

 100%

 100%

 100%

 65%

 66%

 92%

% Work 

 

 

 

 

 

 

Message

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-0R3404

08-1F1104

Contract 

STP-P018-(051)E

  

ACNH-P018-(056)E

  

ACST-S038-(023)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

PO BOX 2229

20331 LAKE FOREST DR. # C13

50 MARQUERITE DR.

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

850 SOUTH VIA LATA

SUITE 104

850 S. VIA LATA,

SUITE 104

9225 STELLAR CT.

SUITE B

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-SBD-38-50.4/59.4

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

Fed Aid

HB1

HE14

HA28

Pgm Code

IN SAN BERNARDINO COUNTY IN BIG  BEAR

LAKE AT VARIOUS LOCATIONS FROM NORTH

DIVISION DRIVE TO ROUTE 18

NEAR LUDLOW FROM CRUCERO ROAD TO

BADGER WASH

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

Description 

IMPLEMENT SEDIMENT CONTROLS

REGRADE MEDIAN CROSS SLOPE

RECONSTRUCT ROCK SLOPE PROTECTION

REPLACE ASPHALT CONCRETE SURFACING,

CONSTRUCT 4-LANE DIVIDED EXPWY;

RELOCATE IRRIGATION FACILITIES TO A

Type Of Work

LANDSCAPE SUPPORT SERVICES

ATTN: CHRIS STURM

FISHER SAND & GRAVEL CO.

JAMES MCMINN, INC.

SECURITY PAVING COMPANY, INC.

KIEWIT INFRASTRUCTURE WEST CO.

DIVERSIFIED LANDSCAPE CO.

Contractor

SHERMAN OAKS  CA 91413

TEMPE  AZ 85284

GRAND TERRACE  CA 92313

SYLMAR  CA 91342

VANCOUVER WA 98661

WILDOMAR  CA 92595

(818)782-0044

(480)730-1033

(909)514-1231

(818)362-9200

(360)694-1201

(951)245-1686

BRANDS, JIM

PHAM, THANH

DAVIS, DARCY

SANTOS, JOHN

SHAHIDI, SHAINE

ROBINSON, KERRY

Resident
Engineer

(951)830-6794

(951)232-7262

(760)326-4684

(951)538-5315

(951)232-7839

(951)232-3929

 $299,089

 $33,975,000

 $534,526

 $1,617,439

 $166,496,499

 $764,849

Bid + CCOs

 $280,654

 $0

 $512,145

 $1,829,273

 $79,866,194

 $761,552

Comp To  date

 $2,000

 $0

 $2,479

 $0

 $13,354,232

 $0

This Month

04/13/18

09/07/18

11/09/17

04/13/16

11/10/17

06/15/17

Awarded

05/16/18

10/09/18

11/30/17

05/02/16

11/17/17

07/18/17

Approved

12/18/18

03/14/18

05/19/19

08/17/18

11/20/18

02/16/18

Est Comp

 76%

 0%

 45%

 56%

 38%

 100%

%Time

 94%

 0%

 96%

 96%

 48%

 100%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

08-0R4314

08-0R1604

08-1F2804

08-1G1304

08-347704

08-1C1704

Contract 

  

HSIM- 040-(084)E

  

  

NH-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 55307

1302 W DRIVERS WAY

21801 E. BARTON RD. UNIT B

13170 TELFAIR AVE

2215 E 1ST STREET

21730 BUNDY CANYON ROAD

790 VIA LATA

222 E MAIN ST #207

1044 EAST BROADWAY

HCR BOX 213

222 E. MAIN STREET,

SUITE 208

790 VIA LATA

COLTON, CA 92324

BARSTOW, CA 92311

NEEDLES, CA 92363

NIPTON, CA 92364

BARSTOW, CA 92311

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-SBD-60-40.0/9.9

08-SBD-62-2.0/7.6

08-SBD-62-41.0/41.5

08-SBD-62-91.0/106

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

Fed Aid

20.20

201130

HB1

HA42

Pgm Code

ACCELERATED  PAVEMENT FAILURE  SLAB

REPLACEMENT  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

NEAR 29 PALMS FROM 0.7 TO 1.2 MI E/O

GODWIN RD & FR 5.6 TO 6.1 MI E/O

IRONAGE ROAD & IN RIVERSIDE 3 MI W/O

62/177 JCT (PORTIONS)

NEAR EARP ON RTE 62 FROM 1.3 MILES

W/O IRON MT PUMP PLANT ROAD TO 1.1

MILES W/O BLYTHE-RICE ROAD. ALSO ON

RTE 247 IN AND NEAR LUCE

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

Description 

CONSTRUCT RAISED MEDIAN CURB

WIDEN SHOULDERS AND INSTALL RUMBLE

SLURRY SEAL & REPLACE AC SURFACING

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.

HIGHLAND CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

PAVEMENT COATINGS CO.

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

RANCHO CUCAMONGA, CA 91730

ORANGE  CA 92868

CORONA  CA 92879

JURUPA VALLEY  CA 91752

WILDOMAR  CA 92595

PLACENTIA  CA 92870

 

(714)538-5156

(951)736-7600

(714)826-3011

(951)245-1686

(714)646-3697

EMUH, GODWIN

DAVIS, DARCY

DIKE CHIGOZIE

SIMPSON, JOHN

TRUONG, NICK

Resident
Engineer

(951)232-3706

(760)326-4684

 

(951)232-8642

(951)232-8950

(951)830-6835

 $330,000

 $3,570,804

 $1,788,310

 $2,944,316

 $602,227

 $3,995,061

Bid + CCOs

 $341,997

 $3,403,464

 $0

 $2,754,076

 $506,594

 $2,816,774

Comp To  date

 $0

 $0

 $0

 $0

 $3,912

 $0

This Month

06/12/18

11/28/16

10/31/18

05/16/18

02/08/17

08/30/17

Awarded

06/20/18

12/21/16

11/20/18

06/14/18

02/27/17

09/20/17

Approved

10/20/18

12/24/18

11/02/18

02/06/19

12/07/18

Est Comp

 100%

 85%

 0%

 100%

 96%

 82%

%Time

 100%

 95%

 0%

 100%

 83%

 69%

% Work 

COMPLETED

 

 

COMPLETED

 

 

Message

08-1K1604

08-0Q1304

08-1E6104

08-1H6704

08-1C6004

08-0R7804

Contract 

  

ACHS-NHPP-(620)4

HSST-P062-(043)E

  

  

SSTG-P074-(063)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON CT.

133 N. PIXLEY STREET

400 E 6TH STREET

10240 SAN SEVAINE WAY

21730 BUNDY CANYON ROAD

1324 LAWSON LN

9540 CENTER AVE. #120

1044 EAST BROADWAY

73-800 DINAH SHORE DR

STE 104

790 VIA LATA, SUITE

100

9225 STELLAR COURT

RANCHO CUCAMONGA, CA

91730

NEEDLES, CA 92363

PALM DESERT CA 92211

COLTON, CA 92324

CORONA, CA 92883

Accepted

10/29/18

11/13/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-173-3.4/7.7

Fed Aid

HE13

HB1

HB71

20.20

201130

Pgm Code

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

Description 

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN SHOULDERS AND INSTALL

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

Type Of Work

HIGHLAND CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

RIVERSIDE CONSTRUCTION

COMPANYINC.

Contractor

ORANGE  CA 92868

INDIO  CA 92203

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

RIVERSIDE, CA 92501

(714)538-5156

(760)775-7500

(909)597-8413

(951)684-5360

(714)646-3697

 

AVILA, XAVIER

DAVIS, DARCY

LENART, ELVIRA

BENJAMIN, AMGAD

EHIRIM DOMINIC

NGUYEN, VU

Resident
Engineer

(951)830-6837

(760)326-4684

(951)232-8949

(909)844-9731

(951)232-3523

(951)232-3787

 $461,148

 $1,007,913

 $51,316,058

 $23,565,919

 $1,213,061

 $455,000

Bid + CCOs

 $532,835

 $2,165

 $47,046,962

 $23,041,024

 $1,078,232

 $176,459

Comp To  date

 $231,015

 $2,165

 $0

 $78,680

 $93,852

 $0

This Month

06/15/17

06/04/18

09/10/14

04/18/16

02/27/18

08/26/16

Awarded

07/18/17

06/25/18

10/10/14

05/06/16

03/19/18

12/07/16

Approved

12/04/18

08/08/19

11/02/18

11/27/18

09/06/18

01/31/18

Est Comp

 93%

 0%

 100%

 65%

 95%

 100%

%Time

 95%

 0%

 100%

 99%

 89%

 100%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-0M3114

08-1E5814

08-3401U4

08-0Q3004

08-0L7104

08-1H3604

Contract 

  

SSTG-P095-(031)E

STP-P138-(049)E

HSNH-P   -(   )P

ACST-P142-(017)E

  

  

--()

--()

8055-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

38000 MONROE STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

1324 LAWSON LN

4225 GARNER ROAD

119 N. MAPLE SUITE A

1044 E BROADWAY ST

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

CORONA, CA 92880

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

Accepted

11/26/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-215-1.0/14

08-SBD-215-6.6/0

08-SBD-215-37.0/0

08-SBD-215-/2.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HE13

Pgm Code

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

SAN BERNARDINO  ROAD, OTHER DAMAGE

TRAFFIC CONTROL, DEBRIS REMOVAL

DIR'S EMERGENCY FORCE ACCOUNT

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

THE SCOPE OF WORK CONSISTS OF TRAFFIC

CONTROL, AND TO REPLACE THE JOINTS

(JOINT ARMOR) AT THE COLTON-LOMA

LINDA YARD DIR'S ORDER E

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

Description 

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

ROAD, OTHER DAMAGE

INSTALL FENCE

REPLACE JOINTS

RECONSTRUCT INTERCHANGE

Type Of Work

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

FLATIRON WEST, INC.

D.C HUBBS CONSTRUCTION

FLATIRON WEST INC.

MYERS-RADOS A JOINT VENTURE

Contractor

AZUSA, CA 91702

LA PUENTE  CA 91748

SAN MARCOS, CA 92078

YUCAIPA, CA 92399

CHINO HILLS, CA 91709

GRAND TERRACE, CA 92313

(626)334-5775

(626)810-1338

 

 

 

(951)403-2960

NGUYEN, TUAN

RUIZ, MANUEL

EZZ GAYED

CASTRO, ROBERTO

GAYED, EZZ

ALIPANAH FRED

Resident
Engineer

(951)830-6820

(951)906-9916

(951)830-6954

(951)830-6864

(951)830-6954

(909)289-2020

 $316,278

 $2,678,762

 $215,000

 $7,500

 $485,000

 $48,365,796

Bid + CCOs

 $318,632

 $2,374,863

 $0

 $0

 $188,896

 $22,992,820

Comp To  date

 $0

 $0

 $0

 $0

 $183,420

 $1,318,237

This Month

06/01/17

12/13/16

07/17/18

01/02/18

07/12/18

10/16/17

Awarded

07/27/17

01/11/17

07/23/18

02/01/18

07/12/18

11/06/17

Approved

02/20/18

10/23/18

08/17/18

11/30/18

06/30/20

Est Comp

 100%

 90%

 0%

 0%

 100%

 37%

%Time

 100%

 89%

 0%

 0%

 39%

 47%

% Work 

 

 

 

 

OVER RUN

 

Message

08-1F5104

08-0E5514

08-1K2404

08-1J4604

08-1K2004

08-0J0704

Contract 

  

ACIM-X071-(69E)

  

  

  

04LN-6208-(023)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

1770 LA COSTA MEADOWS DRIVE

37306 VISTA VIEW DRIVE

15335 FAIRFIELD RANCH ROAD

12210 MICHIGAN ST, SUITE D

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

850 S. VIA LATA SUITE

100A

850 SOUTH VIA LATA

SUITE 100A

850 S VIA LATA SUITE

100A

850 SOUTH VIA LATA

SUITE 100A

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

08District

08-SBD-247-23.0/39

08-SBD-247-31.0/35

08-SBD-330-39.6/39.7

08-SBD-330-40.6/43.5

08-SBD-395-39.0/45.9

08-VAR--/0

Fed Aid

HM2

HB4N

Pgm Code

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

SAN BERNADINO COUNTY NEAR JCT 18, 2.9

MI FROM CITY CREEK ROAD

NEAR RUNNING SPRINGS FROM 2 MILES S/O

OLD CITY CREEK TO 0.6 MI S/O JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

Description 

COLD IN PLACE RECYCLE EXISTING

CONCRETE OVERLAY

REPAIR/REPLACE CULVERTS

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

REPLACE DEGRADED ENVIRONMENTAL

Type Of Work

MATICH CORPORATION

COFFMAN SPECIALTIES, INC

SPECTRUM CONSTRUCTION GROUP,

INC.

UNITED ENGINEERING &

CONSTRUCTION, INC

SULLY-MILLER CONTRACTING

COMPANY

HIGH LIGHT ELECTRIC INC

Contractor

SAN BERNARDINO  CA 92408

SAN DIEGO  CA 92126

IRVINE  CA 92618

GLENDALE  CA 91203

BREA  CA 92821

RIVERSIDE  CA 92504

(909)382-7400

(858)536-3100

(949)299-1400

(818)662-8055

(714)578-9600

(951)352-9646

GEORGES, SAMER

GEORGES, SAMER

SKEITH, JONATHAN

YOUSSEF, MAGED

NGUYEN TUAN

Resident
Engineer

(951)232-3748

(951)232-3748

 

(951)295-8503

(951)538-3087

(951)830-6820

 $8,063,214

 $3,125,000

 $3,000,916

 $843,069

 $17,412,762

 $2,458,888

Bid + CCOs

 $7,503,385

 $25,295

 $0

 $775,985

 $8,508,100

 $2,239,537

Comp To  date

 $0

 $25,295

 $0

 $0

 $2,022,311

 $196,388

This Month

09/18/17

06/11/18

08/30/18

10/26/17

11/07/17

01/30/17

Awarded

10/06/17

06/28/18

09/25/18

12/18/17

11/29/17

03/15/17

Approved

11/02/18

01/10/19

08/25/18

03/04/19

12/11/18

Est Comp

 100%

 100%

 0%

 97%

 37%

 94%

%Time

 100%

 1%

 0%

 90%

 49%

 91%

% Work 

COMPLETED

SUSPENDED

 

COMPLETED

 

 

Message

08-1H1004

08-1H8004

08-1F8304

08-0Q6904

08-0N9714

08-1C6304

Contract 

  

  

ACST-S330-(011)E

  

HSNH-P395-(267)E

ACST-P000-(433)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1596 E HARRY SHEPPARD BLVD

9685 VIA EXCELENCIA SUITE 200

32 EDELMAN

336 NORTH CENTRAL AVE #10A

135 S. STATE COLLEGE BLVD.

6942 ED PARKLE SUITE A

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY RD

850 VIA LATA STE 104

15255 BEAR VALLEY RD

790 S. VIA LATA SUITE

100

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

11/08/18

10/31/18

Location
Storm Water
Plan
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 $32,214,913 $399,736,142 $654,664,142

08-VAR--/0

08-VAR--/0

Fed Aid
Pgm Code

IN & NR CHINO & CHINO HILLS ON RTE 71

LA/SBD COLN TO 0.2 MI S/O SANTA ANA

RIVER BR & ON RTE 83 FR JCT  SR-83/71

TO 0.1 MI S/O OF P

ON RTE 18 SB S/O LAKE GREGORY DR & ON

RTE 138 EB 0.25 MI W/O STA RTE 18

Description 

REPLACE AC SURFACING, & SEAL COAT

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work

VSS INTERNATIONAL, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

WEST SACRAMENTO  CA 95691

IRVINE  CA 92606

(916)373-1500

(949)252-0441

EHIRIM, DOMINIC

OKECHUKWU

RUIZ, MANUEL

Resident
Engineer

(951)232-3523

(951)965-6327

 $1,793,120

 $591,796

Bid + CCOs

 $1,713,278

 $384,591

Comp To  date

 $620,539

 $384,591

This Month

06/21/18

06/11/18

Awarded

07/13/18

07/02/18

Approved

11/19/18

12/17/18

Est Comp

 100%

 69%

%Time

 94%

 65%

% Work 

 

 

Message

08-1H9304

08-1H5104

Contract 

ACNH-000C-(473)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

3785 CHANNEL DRIVE

16351 CONSTRUCTION CIRCLE WES

9540 CENTER AVENUE,

SUITE 120

790 VIA LATA

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



08-1K1504

08-1G6204

08-1G3904

08-1C2004

08-1G2404

08-1H0904

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1C1604

08-1C6404

08-1K2904

08-1K2604

08-1K0804

08-1J5204

08-0R3504

08-1C6204

08-1K2304

08-0G7804

08-1H8904

08-0H4704

Contract

08-RIV-10-6.0/8.7

08-RIV-10-52.2/62

08-RIV-10-20.1/99.1

08-RIV-15-6.4/8.2

08-RIV-15-41.8/51.5

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-/12.2

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-74-546.0/54.6

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

08-RIV-215-359.0/35.8

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-SBD-2-2.4/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-1F9704

08-1J3404

08-0K2914

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

08-368514

08-1G4604

08-1K1204

08-1J7604

08-1E9824

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-0R3404

08-1F1104

08-0R4314

08-0R1604

Contract

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-15-/2.1

08-SBD-18-34.5/36.2

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-50.0/75

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-1F2804

08-1G1304

08-347704

08-1K1604

08-1C1704

08-0Q1304

08-1E6104

08-1H6704

08-1C6004

08-0R7804

08-0M3114

08-1E5814

08-3401U4

08-0Q3004

08-0L7104

08-1H3604

08-1F5104

08-0E5514

08-1K2404

08-1J4604

08-1K2004

08-0J0704

Contract

08-SBD-40-134.0/0

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-40.0/9.9

08-SBD-60-1.8/2.8

08-SBD-62-2.0/7.6

08-SBD-62-41.0/41.5

08-SBD-62-91.0/106

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-173-3.4/7.7

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-215-1.0/14

08-SBD-215-6.6/0

08-SBD-215-37.0/0

08-SBD-215-/2.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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08-1H1004

08-1H8004

08-1F8304

08-0Q6904

08-0N9714

08-1C6304

08-1H9304

08-1H5104

Contract

08-SBD-247-23.0/39

08-SBD-247-31.0/35

08-SBD-330-39.6/39.7

08-SBD-330-40.6/43.5

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

08-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

Page
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08District

 $654,664,142  $399,736,142

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $37,897,690

 $188,448,103

 $64,616,619

 $141,866,731

 $221,835,000

 Bid + CCO

 $23,069,007

 $96,604,517

 $55,394,900

 $107,785,087

 $116,882,629

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



08

District

 $13,982,163

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $13,982,163
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